ID	ℹ	Task Name	Work	Details				12 Oct '26							19 Oct '26				
					F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
1		**DEEPFAKE DETECTION OF**	**1,008 hrs**	Work															
2			0 hrs	Work															
3		**REQUIREMENT AND DE**	**144 hrs**	Work															
		Project manager	*64 hrs*	Work															
4		Project Planning and	16 hrs	Work															
		Project mana	*16 hrs*	Work															
5		Define App features	8 hrs	Work															
		Project mana	*8 hrs*	Work															
6		Research Audio and	24 hrs	Work															
		AI ML Develo	*24 hrs*	Work															
7		Select Dataset and A	16 hrs	Work															
		AI ML Develo	*16 hrs*	Work															
8		Design UI and Applic	16 hrs	Work															
		UI UX Design	*16 hrs*	Work															
9		**DATSET AND AI MODEL**	**320 hrs**	Work															
		AI ML Developer	*128 hrs*	Work															
10		Collect Authentic and	32 hrs	Work															
		Dataset Engi	*32 hrs*	Work															
11		Collect Authentic and	32 hrs	Work															
		Dataset Engi	*32 hrs*	Work															
12		Preprocess and Vali	24 hrs	Work															
		Dataset Engi	*24 hrs*	Work															
13		Extract Audio Featur	24 hrs	Work															
		AI ML Develo	*24 hrs*	Work															
14		Train Audio Detectio	32 hrs	Work															
		AI ML Develo	*32 hrs*	Work															
15		Train video Detection	32 hrs	Work															
		AI ML Develo	*32 hrs*	Work															
16		Evaluate and Optimi	16 hrs	Work															
		AI ML Develo	*16 hrs*	Work															
17		**WEB APPLICATION DEV**	**336 hrs**	Work															
		WEB Developer	*200 hrs*	Work															
18		Set Up Python and S	8 hrs	Work															
		PYTHON DE	*8 hrs*	Work															
19		Develop App Home I	16 hrs	Work															
		UI UX Design	*16 hrs*	Work															
20		Implement Audio and	16 hrs	Work															
		PYTHON DE	*16 hrs*	Work															
21		Develop Audio Analy	24 hrs	Work															
		PYTHON DE	*24 hrs*	Work															
22		Develop Video Analy	24 hrs	Work															
		PYTHON DE	*24 hrs*	Work															
23		Integrate AI Models v	16 hrs	Work															
		AI ML Develo	*16 hrs*	Work															
24		Create Results and (	16 hrs	Work															
		WEB Develop	*16 hrs*	Work															
25		Add File Validation a	16 hrs	Work															
		Testing Engir	*16 hrs*	Work															
26		**TESTING AND FINAL DE**	**208 hrs**	Work															
		Testing Engineer	*104 hrs*	Work															
27		Test App with Sampl	24 hrs	Work															

ID	ℹ	Task Name	Work	Details				12 Oct '26							19 Oct '26				
					F	S	S	M	T	W	T	F	S	S	M	T	W	T	F
		Testing Engir	*24 hrs*	Work															
28		Measure Model Perf	16 hrs	Work															
		Testing Engir	*16 hrs*	Work															
29		Improve UI and Fix I	24 hrs	Work															
		WEB Develop	*24 hrs*	Work															
30		Deploy and Demons	16 hrs	Work															
		Deploy Engin	*16 hrs*	Work															
31		Prepare Final Report	16 hrs	Work															
		ocumentation	*16 hrs*	Work															
32		Final Review and Pr	8 hrs	Work															
		Project mana	*8 hrs*	Work															

Details			26 Oct '26							02 Nov '26							09 Nov '26			
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
Work							16h			16h	16h	24h	24h	32h			32h	32h	40h	40h
Work																				
Work							16h			16h	16h	24h	24h	16h			16h	16h		
Work							8h			8h	8h	8h	8h	8h			8h	8h		
Work							8h			8h										
Work							8h			8h										
Work											8h									
Work											8h									
Work												8h	8h	8h						
Work												8h	8h	8h						
Work																	8h	8h		
Work																	8h	8h		
Work												8h	8h							
Work												8h	8h							
Work																			24h	24h
Work																			8h	8h
Work																			8h	8h
Work																			8h	8h
Work																			8h	8h
Work																			8h	8h
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work														16h			16h	16h	16h	16h
Work														8h			8h	8h	8h	8h
Work														8h						
Work														8h						
Work																	8h	8h		
Work																	8h	8h		
Work																			8h	8h
Work																			8h	8h
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				

Details			26 Oct '26							02 Nov '26							09 Nov '26			
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				
Work																				